



Muslim colony School renovation project (Report)



Dedication

*Dedicated to all Muaawins who played a role in making this project a success with special gratitude to
The PIEAS Team.*

For spending extended amounts of time and gruelling amounts of efforts on the project.

Introduction:

Muaawin was established to promote quality of health and education among the impoverished sectors of the society. With this aim, the society has been working on a series of projects since its inception. Renovation of Muslim Colony School, Islamabad was one such project that Muaawin undertook. After a long gruelling process of assembling and securing the funds and then initiating and managing the renovation, the project was finally completed on November 30, 2019. The project included renovation of a classroom and distribution of gifts and stationery among the students

Objectives of the event:

1. Provision of quality atmosphere that is conducive to learning to students of the school
 2. Motivating the students to continue their education
- General Facts and Figures:
-

Venue: Muslim Colony School, Islamabad.

Date: November 23, 2019 to November 30, 2019.

Timeline of Events:

- | | |
|---|-------------------|
| • Inauguration ceremony | November 23, 2019 |
| • Project Completion and closing ceremony | November 30, 2019 |

Detail of Events:

The project was initiated on November 30, 2019 with the inauguration ceremony. Work on the project continued till November 30th when it was finally completed. During this event a classroom which was initially in a very poor state was completely renovated. Completion of the project was celebrated by a closing ceremony where a team of Muaawins spent a day with the students. Various constructive activities were conducted by the volunteers and gift hampers and stationery materials were distributed among the students. The project was funded in its entirety by funds gathered by Muaawin volunteers through donations and all arrangements regarding the renovation and closing event were done by a team of volunteers.

Budget Breakdown:

Total Budget: PKR 47000/-

Breakdown:

Goods/Services	Quantity	Expenditure (PKR)
Cinder Blocks	75	3000/-
Sand	4 wagons	5200/-
Door	1	3500/-
Cement	12 bags	6600/-
Sheets	10 ft	12000/-
Duct	16 ft	2800/-
Masonry	6 Days	7800/-
Labour	6 Days	4800/-
Ladder Rent	1 ladder for 6 days	700/-
Plank Rent	2 Planks for 6 days	600/-
Total		47000/-

All of this was collected through donations.

Highlights of the event:





